

St. Marys Official Plan Review Project Work Plan

	TASK		2017												2018							
		Jul		Αu	g	Sej	р	0	ct	N	v	D	ec	Jc	ın	Fe	∍b	M	ar	A	pr	
1	Project Team Meeting #1																					
2	Project Communications																					
3	Update Discussion Papers																					
4	Preparation of draft Discussion Paper 10																					
5	Preparation of draft Discussion Paper 11																					
6	Preparation of draft Discussion Paper 12																					
7	TAC Meeting #1																				Ī	
8	Meet with MMAH																				$\overline{}$	
9	Section 26 Meeting																				$\overline{}$	
10	Revise draft Discussion Papers																					
11	Staff report and presentation to PAC																					
12	Revise draft Discussion Papers																				Ī	
13	Project Communications																				Ī	
14	Public Open House #1																				Ī	
15	Staff report and presentation to PAC																				ī	
16	Staff report and presentation to Council																					
17	Preparation of draft Official Plan Amendment				Ì																ī —	
18	Project Team Meeting #2				Ì																ī —	
19	Revise draft Official Plan Amendment and circulate to TAC				Ì																ī —	
20	TAC Meeting #2				Ī																Ī	
21	Meetings with various Town Committees																				Π	
22	Revise draft Official Plan Amendment																				Ī	
23	Staff report and presentation to PAC																				Ī	
24	Revise draft Official Plan Amendment																					
25	Staff report and presentation to Council																					
26	Revise draft Official Plan Amendment																					
27	Project Communications																					
28	Statutory Public Open House																					
29	Statutory Public Meeting																					
30	Present final proposed Official Plan Amendment to Council																					